COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/02/2008

ESTIMATE SUMMARY 10:30:59
CONTID: C15943 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15943-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 94.0 DAYS TIME ALLOW: 105 WORK DAYS
SH 96 Overlay PERCENT TIME: 89.52 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0961-012
SH 96 Overlay
NAME OF ROAD: 096A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/14/2007 DATE TIME STARTED 02/26/2007
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 01/04/2007 DATE WORK BEGAN
DATE AWARDED 01/18/2007 DATE TIME STOPPED 10/19/2007
DATE CONTRACT EXECUTED 02/01/2007 DATE ACCEPTED 10/19/2007
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 02/26/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,183,997.50 PARTICIPATING $ 3,162,906.32 S 4,415.65
AWARD PROJECT AMT: $  2,812,764.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.34% TOTAL EARNINGS 3,162,906.32 4,415.65
FUNDS AVAILABLE: $ 21,091.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,162,906.32 4,415.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,191.46 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,120,714.86 4,415.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,120,714.86 4,415.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,415.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15943-BID ESTIMATE RUN 01/02/2008
PROJECT: STA 0961-012 ESTIMATE NO: 0008 10:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 28.000 28.000
EACH 0.000 0.00
5.75000 28.000 161.00
0010 202-00200 REMOVAL OF SIDEWALK 1,069.000 1,027.060
SY 0.000 0.00
13.65000 1,027.060 14,019.37
0015 202-00203 REMOVAL OF CURB AND GUTTER 4,470.300 4,470.300
LF 0.000 0.00
9.70000 4,470.300 43,361.91
0020 202-00206 REMOVAL OF CONCRETE CURB RAMP 1,045.810 1,045.810
SY 0.000 0.00
22.25000 1,045.810 23,269.27
0025 202-00210  REMOVAL OF CONCRETE PAVEMENT 486.940 486.940
SY 0.000 0.00
21.95000 486.940 10,688.33
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 120,282.000 120,282.000
SY 0.000 0.00
2.75000 120,282.000 330,775.50
0035 202-00425 *REMOVAL OF BRIDGE RAILING 34.000 34.000
LF 0.000 0.00
11.55000 34.000 392.70
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 266.000 266.000
LF 0.000 0.00
3.90000 266.000 1,037.40
0045 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
175.00000 4.000 700.00
0050 203-01597 POTHOLING 72.000 72.000
HOUR 0.000 0.00
175.00000 72.000 12,600.00
0055 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

725.00000 1.000 725.00



CONTID: C15943 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15943-BID ESTIMATE RUN 01/02/2008
PROJECT: STA 0961-012 ESTIMATE NO: 0008 10:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 400.000 400.000
LF 0.000 0.00
10.40000 400.000 4,160.00
0065 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
L S 0.000 0.00
1,435.00000 1.000 1,435.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0075 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
400.00000 8.000 3,200.00
0080 210-04010 ADJUST MANHOLE 41.000 41.000
EACH 0.000 0.00
715.00000 41.000 29,315.00
0085 210-04050 ADJUST VALVE BOX 63.000 63.000
EACH 0.000 0.00
575.00000 63.000 36,225.00
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 123.000 13.750
cy 0.000 0.00
175.00000 13.750 2,406.25
0095 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 613.640 613.640
TON 0.000 0.00
115.00000 613.640 70,568.60
0100 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 15,869.490 15,869.490
TON 0.000 0.00
74.50000 15,869.490 1,182,277.00
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,380.000 5,380.000
GAL 0.000 0.00
14.40000 5,380.000 77,472.00
0110 412-00715 *CONCRETE PAVEMENT (7 INCH) (REINFORCED) 444.790 444.790
sy 0.000 0.00
185.00000 444.790 82,286.15



CONTID: 15943 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15943-BID ESTIMATE RUN 01/02/2008
PROJECT: STA 0961-012 ESTIMATE NO: 0008 10:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00000 *CONCRETE SIDEWALK 1,338.360 1,338.360
sy 0.000 0.00
70.00000 1,338.360 93,685.20
0120 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,409.300 4,409.300
LF 0.000 0.00
32.00000 4,409.300 141,097.60
0125 612-00001 *DELINEATOR (TYPE I) 21.000 21.000
EACH 0.000 0.00
20.75000 21.000 435.75
0130 612-00002 *DELINEATOR (TYPE II) 1.000 1.000
EACH 0.000 0.00
22.00000 1.000 22.00
0135 612-00003 *DELINEATOR (TYPE III) 11.000 11.000
EACH 0.000 0.00
23.10000 11.000 254.10
0140 614-80385  RUMBLE STRIP 5,700.000 5,700.000
LF 0.000 0.00
1.15000 5,700.000 6,555.00
0145 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
28,000.00000 0.950 26,600.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
240,000.00000 1.000 240,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
14,425.00000 1.000 14,425.00
0160 627-00001 *PAVEMENT MARKING PAINT 280.000 280.000
GAL 0.000 0.00
70.00000 280.000 19,600.00
0165 627-00005 *EPOXY PAVEMENT MARKING 256.000 256.000
GAL 0.000 0.00
145.00000 256.000 37,120.00
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PCN: 15943-BID ESTIMATE RUN 01/02/2008
PROJECT: STA 0961-012 ESTIMATE NO: 0008 10:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 569.500 569.500
(WORD-SYMBOL)
SF 0.000 0.00
28.85000 569.500 16,430.08
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 4,520.000 4,520.000
LINE)
SF 0.000 0.00
14.00000 4,520.000 63,280.00
0180 629-01210 ADJUST MONUMENT BOX 16.000 16.000
EACH 0.000 0.00
320.00000 16.000 5,120.00
0185 630-00000 *FLAGGING 1,334.000 1,334.000
HOUR 0.000 0.00
20.75000 1,334.000 27,680.50
0190 630-00003 *UNIFORMED TRAFFIC CONTROL 34.000 34.000
HOUR 0.000 0.00
52.00000 34.000 1,768.00
0195 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 45.000
DAY 0.000 0.00
28.85000 45.000 1,298.25
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 97.000 97.000
DAY 0.000 0.00
405.00000 97.000 39,285.00
0205 630-80002 *FLASHING BEACON (SOLAR) 0.000 0.000
EACH 0.000 0.00
115.40000 0.000 0.00
0210 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
69.25000 7.000 484.75
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 66.000 41.000
EACH 25.000 432.50
17.30000 66.000 1,141.80
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 57.000
EACH 49.000 1,131.90
23.10000 106.000 2,448.60
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PCN: 15943-BID ESTIMATE RUN 01/02/2008
PROJECT: STA 0961-012 ESTIMATE NO: 0008 10:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000
EACH 0.000 0.00
28.85000 2.000 57.70
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 4.000
TYPE)
EACH 2.000 580.00
290.00000 6.000 1,740.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
23.10000 0.000 0.00
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 154.000 154.000
EACH 0.000 0.00
32.30000 154.000 4,974.20
0250 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 510.000 510.000
LF 0.000 0.00
34.60000 510.000 17,646.00
0255 630-80380 *TRAFFIC CONE 795.000 400.000
EACH 395.000 2,271.25
5.75000 795.000 4,571.25
0260 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 24,304.100 24,304.100
FA 0.000 0.00
1.00000 24,304.100 24,304.10
0275 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15943-BID ESTIMATE RUN 01/02/2008
PROJECT: STA 0961-012 ESTIMATE NO: 0008 10:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 58,090.640 58,090.640
FA 0.000 0.00
1.00000 58,090.640 58,090.64
0300 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0355 202-00010 REMOVAL OF TREE CMO #3 3.000 3.000
EACH 0.000 0.00
666.67000 3.000 2,000.01
0360 202-00019 REMOVAL OF INLET CMO #4 7.000 7.000
EACH 0.000 0.00

3,000.00000 7.000 21,000.00
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PROJECT: STA 0961-012 ESTIMATE NO: 0008 10:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 202-00035 REMOVAL OF PIPE CMO #4 40.000 40.000
LF 0.000 0.00
54.60000 40.000 2,184.00
0370 603-10180 18 INCH CORRUGATED STEEL PIPE CMO #4 100.000 100.000
LF 0.000 0.00
50.00000 100.000 5,000.00
0375 603-10240 24 INCH CORRUGATED STEEL PIPE CMO #4 40.000 40.000
LF 0.000 0.00
62.40000 40.000 2,496.00
0380 900-00007 ADDED ITEM (EACH)/ INLET SPECIAL - CMO #4 7.000 7.000
EACH 0.000 0.00
5,508.00000 7.000 38,556.00
0385 900-00007 ADDED ITEM (EACH)/ QUAD INLET SPECIAL - CMO #4 5.000 5.000
EACH 0.000 0.00
13,212.00000 5.000 66,060.00
0390 210-00827 RESET PULL BOX CMO #4 2.000 2.000
EACH 0.000 0.00
1,825.50000 2.000 3,651.00
0395 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #4 1.000 1.000
EACH 0.000 0.00
2,101.00000 1.000 2,101.00
0400 210-00750 RESET LIGHT STANDARD CMO #4 1.000 1.000
EACH 0.000 0.00
2,376.00000 1.000 2,376.00
CAT 0200 CURRENT AMT 2,962,206.25 $ 4,415.65$ 2,941,115.02
CAT NOO0201 SAFETY ITEMS
0320 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 500.000 500.000
LF 0.000 0.00
17.70000 500.000 8,850.00
0325 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0201 SAFETY ITEMS

0330 606-01395 *TRANSITION TYPE 3L 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0335 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0340 606-10350 *BRIDGE RAIL TYPE 3R 34.000 34.000
LF 0.000 0.00
35.75000 34.000 1,215.50
0345 608-00010 *CONCRETE CURB RAMP 1,335.650 1,335.650
sY 0.000 0.00
155.00000 1,335.650 207,025.75
CAT 0201 CURRENT AMT $ 221,791.25 $ 0.00$ 221,791.25

PROJECT TOTAL CURRENT AMT § 3,183,997.50 $ 4,415.65 $ 3,162,906.27



